

Initial Project Planning

Date	29 September 2026
Team ID	SWTID-2026-7995
Project Name	LegalEase AI
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The backlog below is based on the actual LegalEase AI workflow: document type selection → details/terms input → AI generation → review/edit → TXT/DOCX/PDF export.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Document Input	USN-1	As a user, I can select a document type and enter the required details or terms.	2	High	Team	30 Sep 2026	30 Sep 2026
Sprint-1	Document Input	USN-2	As a user, I can submit my entered details and terms for document generation.	1	High	Team	30 Sep 2026	30 Sep 2026
Sprint-1	AI Generation	USN-3	As a user, I can generate a draft legal document using Gemini through the FastAPI backend.	3	High	Team	30 Sep 2026	30 Sep 2026
Sprint-2	Review & Edit	USN-4	As a user, I can review and edit the generated document before exporting it.	2	High	Team	30 Sep 2026	30 Sep 2026
Sprint-2	Document Export	USN-5	As a user, I can export the reviewed document in TXT, DOCX, or PDF format.	2	High	Team	30 Sep 2026	30 Sep 2026

Note: The team members column is kept as "Team" to match the reference planning format; the project team consists of the four members listed in the project records.